

nopCommerce Manual Testing Project

Test Plan

1. Test plan information:

Field	Details
Project name	nopCommerce Manual Testing
Application under test	nopCommerce
Testing type	Manual functional and non-functional testing
Test plan version	1.0
Start date	05 Sep, 2026
End date	04 Oct, 2026
Test environment	Web Browser
Project management tool	Jira
Test case management	Microsoft Excel
Version control / Documentation	GitHub
Status	In progress

2. Introduction:

This test plan defines the approach for manually testing the nopCommerce e-commerce application.

The purpose of this project is to verify that the major customer-facing and administrative functionalities work as expected and to identify, document, and retest defects found during testing.

3. Objectives:

- Verify that the application works according to its expected functionality.
- Identify functional defects.
- Verify the customer shopping experience.
- Test important customer workflows from registration to order placement.
- Verify that invalid inputs are handled correctly.
- Report identified defects in Jira.
- Retest fixed defects.
- Perform selected non-functional testing.
- Maintain proper QA documentation throughout the project.

4. Scope:

Customer / Frontend:

- User registration
- User login
- Product browsing
- Product details
- Product search
- Shopping cart
- Checkout & order placement
- Customer account
- Wishlist
- Customer logout

Administrator portal:

- Administrator login
- Dashboard
- Catalog management
- Sales & order management
- Customer management
- Promotions
- Content management
- Configuration
- System management
- Reports
- Administrator logout

Non-Functional testing:

- Usability
- Responsive design
- Browser compatibility
- Basic performance
- Basic accessibility

5. Out of scope:

- Source code/unit testing

- Database-level testing
- API automation
- Automated UI testing
- Load/stress testing using specialized tools
- Security penetration testing
- Third-party payment gateway internal systems

6. Testing approach:

The project will primarily use manual testing. The testing process will include:

1. Test planning
2. Requirement/feature analysis
3. Test scenario identification
4. Test case design
5. Test case execution
6. Defect reporting
7. Defect retesting
8. Regression testing
9. Test reporting

7. Testing types:

- Functional testing
- Smoke testing
- Sanity testing
- Positive testing
- Negative testing
- Exploratory testing
- Regression testing
- Retesting
- End-to-End testing
- Usability testing
- Responsive testing
- Browser compatibility testing
- Basic performance testing

- Basic accessibility testing

8. Test environment:

Testing will be performed on the web-based nopCommerce application using supported web browsers.

Tools

- **Jira**: project management and defect tracking
- **Microsoft Excel**: test case documentation and execution
- **GitHub**: QA project documentation and version control
- **Web Browser**: application testing

9. Test case management:

Test cases will be created and maintained in an Excel file. Each test case will contain information such as:

- Test case ID
- Epic
- User story
- Test scenario
- Preconditions
- Test steps
- Test data
- Expected result
- Actual result
- Status
- Priority
- Defect ID
- Comments

Test cases will be mapped to the relevant Jira User Stories to maintain traceability.

10. Defect management:

Defects identified during test execution will be reported in Jira. Each defect will contain relevant information such as:

- Bug ID
- Summary
- Description

- Environment
- Preconditions
- Steps to reproduce
- Expected result
- Actual result
- Severity
- Priority
- Evidence/Screenshot
- Related user story
- Status

After a defect is fixed, it will be **retested**.

If the issue is successfully fixed, the defect will be closed according to the project workflow. If it still exists, it will be returned/reopened for further investigation.

11. Entry criteria:

Testing can begin when:

- Test Plan is prepared.
- Jira project is available.
- Required Epics and User Stories are created.
- Testing environment is accessible.
- Application is available for testing.
- Test cases for the selected Sprint scope are prepared.

12. Exit criteria:

Testing will be considered complete when:

- Planned test cases have been executed.
- Critical/high-priority defects have been addressed or documented.
- Identified defects have been retested where applicable.
- Regression testing has been completed for affected functionality.
- Test execution results have been documented.
- Final test report has been prepared.

13. Risks:

Possible risks include:

- Demo application data may change or reset.
- Some features may not be available due to demo configuration.
- Application availability may affect testing.
- Limited testing time because of the Jira trial period.
- Some third-party integrations may not be fully testable.
- Defects may be dependent on the demo environment.

14. Deliverables:

Deliverable	Tool
Test plan	PDF/GitHub
User stories	Jira
Test cases	Excel
Test execution report	Excel
Bug reports	Jira
Test evidence	Screenshots
Final test report	PDF/GitHub

15. Project timeline:

Phase	Planned period
Test planning	05-08 Sep, 2026
Jira planning	08-10 Sep, 2026
Sprint 1 planning	10 Sep, 2026
Test case design	After sprint scope
Test execution	During sprint
Defect reporting	During execution
Retesting	After fixes
Regression testing	After fixes
Final test report	Before 04 Oct, 2026
Project end	04 Oct, 2026

Note: This is Version 1.0 of the Test Plan. The document may be updated if the project scope, schedule, or testing approach changes.